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Taunton, MA

Period Covered:  January 1, 2004 — January 31, 2004

ACTIONS TAKEN TOWARDS COMPLIANCE WITH ORDER (January 1, 2004 — January 31, 2004)

e Cont_inued preparation of Completion of Work Report (awaiting receipt of waste manifests).

ACTION ITEMS FOR THE FOLLOWING MONTH (February 1 — February 28, 2004)

e Upon receipt of all waste manifests, prepare completion of work report.

PROJECT COMPLETION:
¢ Work Plan Preparation, Submlsswn and Approvals 100 %
‘e Mobilization/Site Setup - 100 %
e Processing, Treatment and Disposal of EPA- Generated Waste 100 %
e Drum Excavation 100 %
e Transportation, Treatment and Disposal of Newly Excavated Waste 100 %
]

Demobilization/Closure 90 %

WAST E SHIPMENT SUMMARY

The following chart prov1des a summary description of the waste disposal facilities and the types and quantities
of waste (consisting of druims and excavated soil) that have been shipped from the Site. All RCRA-regulated
waste was shipped to an EPA-approved facility. The chart contains estimated weights only, as actual weights
are not known until paperwork has been received from the disposal facility.

Summary of Waste Shipments
Final
4 . Quantity of Waste
. Type of Material Type of Number of | Total Estimated
_Facility . | Location [ .. _. . _Container | Containers _|. Weight (tons)_
Waste Management of |- ‘ -
New Hampshire Rochester, NH Non-RC‘}?{v‘:Siegulated Rolloff 27 432
(Turnkey Landfill) ‘ _ L . . R L , .
Jones Environmental Lowell, MA RCRA Regulated Waste Rolloff 107 1,712
Services, Inc.
Onyx Environmental . ‘ , o
Services = Sauget ‘ Sauget, IL . RCRA Regulated Waste Rolloff 13 - 208
Facility '
Onyx Environmental o2
Services — Deer Park Deer Park, TX RCRA/TSCA Regulated Rolloff 6 : 78
.. . . Waste

Facility
Clean Harbors — . RCRA/TSCA Regulated '
Aragonite Facility Aragonite, UT Waste Rolloff 28 . 7448

Total Tons 2,846

Note: The above waste shipment summary does include waste generated during the EPA removal.

ANTICIPATED DELAYS/PROBLEMS



None

- SAMPLING/TESTING RESULTS

No sampling / testing conducted.





